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Memorandum 68-24 

Subject: Research Contract on Inverse Condemcation study 

In October 1965, we made a contract with Prof'essor van Alstyne 

to prepare a research study on the subject of' inverse condeamat1on. 

'!be contract requires Prof'essor Van Alstyne to· "prepare a research 

study covering all aspects of' the subject of' inverse condemllAtion." 

It is apparent tbat this study wiU require more than twice 

the amount of' work that we contemplated when the contract was mde. 

In tact, we required in the contract that the study be completed 

not later tban July 1, 1967. We agreed to extend this deadline 

until January 1, 1968, when it became apparent that the scope of' 

the study would demnd substantially more time than was originally 

contemplated. It bas now become apparent that the study will not 

be completed until late in 1968, at the earliest. 

Because of' the magnitude of' the study and the tillle that will 

be required to prepare a comprehensive study, we suggest that an 

additional contract be mde with Professor Van Alstyne, in the 

SIIIaIlDt of' $5,000, requiring him to prepare one or more studies 

indicating the revisions that should be mde in the california 

statutes dealing with this subject and tbat such studies should, 

to the extent f'eaaible, be combined with the studies required under 

the original contract. We further suggest that the time tor comple

tion of aU studies under the two contracts be July 1, 1969. 

An examfllAtion of the studies already COIIlpleted wiU indicate 

the high quality and thoroughness of the studies. 

Reapectf'ully submitted, 

John H. 1)eM:)u1ly 
Executive Secretary 


